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May 9, 2008
(PEW Project No. 1432)

Re: April 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 ofthe amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
mouthly status report on behalfofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 ofthe UAO, rather than
by the 10th ofthe following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month - The following actions were taken during the previous month:

• RIlFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

o Subtask 6.7 - A revised letter proposing Phase 4 wetland sediment
investigation activities was submitted to you on April 14,2008. This letter
incorporated modifications to a previous letter dated February 12,2008, as
requested iu your March 18, 2008 letter approving the proposed activities.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RIfFS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents duriug the previous month - No data
were received or generated during the previous month:
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3. Actions. data and plans which are scheduled for the next two months and other
information relating to the progress ofwork - The following actions are planned for
the next two months:

• RIlFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan (weather and access permitting) including:

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, hydraulic testing, data validation, and data evaluation.

o Subtask 6.7 - Sediment investigation - to be continued through sample
collection, sample analyses, data validation, and data evaluation.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan - to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion. all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are
approximately 70% complete. No delays were encountered this month.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

~:ING&WHEELER,LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
MI'. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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